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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 12:09 AM

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Apr-

y 524 . y 945 . 10-Apr-2012  Tuesday 04-SE-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation

Working Day [ ] If no, explain:

Condition Rain

Di ary: Dispute
Cable Hauling
ABF crews came to the site at 6:50 AM. Crews had to work on CCO # 247 for the 2nd day . They =
had to install the former plates between the strands . Crews started at 7:00 AM.
Obra , Carlos & Mario had to work to work on the South cable . Crews Had to install the remaining
2 plates . They started at 7:05 AM. Crews were done at 9:15 AM.
Roger & Jeffery had to work on the North cable . Crews had to install the remaining 5 plates . They
started at 7:00 AM. Crews were done at 9:30 AM.
The 1st set of plates will be used as template for the remaining sets . It will be pulled by the winch to
the designated locations & install the former plates at that location behind the former plates until the last
location where they leave that set in place .
David Meche & Obra had to pull the 1st set of 2 plates on the South side . They started at 8:55 AM.
The 1st set was in place at 9:05 AM.
Due the bad weather condition . Crews could not continue under he rain . They had to stop & wait in
their conex for the rain to stop . They left the site at 9:40 AM. Crews left for the rest of the day at 11:00
AM. ( For CCO # 247 for all employees 4 Regular Hours . )
In the office | had to work on the remaining of my reports for the strand measurements & East end
for the the rest of the day .
04-0120F4 Bid Item: 067 C-TPW-RST.067 Remove Storm System & Tramway
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 4.00 0.00 0.00 4.00 D
Ironworker FOR OBRA PAULK 4.00 0.00 0.00 4.00 D
Ironworker APP MARIO MARQUEZ 4.00 0.00 0.00 4.00 D
Ironworker JNM JEFFERY STEWART 4.00 0.00 0.00 4.00 D
Ironworker JNM CARLOS BUSTAMANTE 4.00 0.00 0.00 4.00 D
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